

	<i>INDEX</i>	<i>PAGE</i>
i.	Preface	i
1.	Background	1
2.	Methodology employed	24
3.	Post review of the arms procurement process	34
4.	Selection of prime contractors – LIFT & ALFA	63
5.	Selection of prime contractors – Light Utility Helicopters	114
6.	Selection of prime contractors – Submarines	149
7.	Selection of prime contractors – Corvettes	194
8.	The International Offers Negotiating Team (IONT)	225
9.	Cost to state and full financial and fiscal implications	246
10.	Selection of subcontractors and conflict of interest	265
11.	Allegations/complaints by C ² I ² systems (Pty) Ltd	289
12.	National Industrial Participation (NIP) and Defence Industrial Participation (DIP)	347
13.	Drafting of the contracts	371
14.	Key findings and recommendations	373
A.	Annexure A: List of abbreviations/ terminology/ definitions used	